

A-498  
KC

ADDENDUM TO AGREEMENT

THIS ADDENDUM TO AGREEMENT, is made and entered into by and between the CITY OF ATLANTIC CITY, a municipal corporation of the State of New Jersey, with its principal offices located at 1301 Bacharach Boulevard, Atlantic City, New Jersey 08401, hereinafter referred to as "CITY", and, MOUNT CONSTRUCTION CO., INC. with offices located at 427 South White Horse Pike, Berlin, New Jersey 08009 hereinafter called "CONTRACTOR".

WHEREAS, by Resolution No. 638 of 2021 the City of Atlantic City entered into an Agreement with MOUNT CONSTRUCTION CO., INC. for the LOWER CHELSEA BULKHEAD IMPROVEMENTS in the amount of SIX MILLION FIVE HUNDRED TWENTY-NINE THOUSAND SIX HUNDRED SEVENTY-FIVE DOLLARS (\$6,529,675.00).

WHEREAS, SECTION SIX of the Agreement, Contract Period needs to be amended to reflect that the time period for CONTRACTOR to complete, furnish and deliver and furnish all labor, new materials, equipment and services necessary for the LOWER CHELSEA BULKHEAD IMPROVEMENTS for the Department of Planning & Development, shall be TWO HUNDRED AND TEN (210) CALENDAR DAYS from and after the issuance of a written purchase order from the Purchasing Department.

WHEREAS, with the exception of the modification contained herein, all other terms, conditions and provisions of the Agreement between the parties shall remain in full force and effect.

The within ADDENDUM TO AGREEMENT is effective as of the date of the Mayor's signature.

IN WITNESS WHEREOF, the CITY and CONTRACTOR have caused this ADDENDUM TO AGREEMENT to be executed on or as of the day and year first below written.

ATTEST:

*Paula Geletei*

Paula Geletei, City Clerk 2/17/2022

CITY OF ATLANTIC CITY

BY:

*Marty Smart, Sr.*

Marty Smart, Sr., Mayor

DATE:

2/18/22

DATE:

2/18/22

WITNESS:

*[Signature]*

MOUNT CONSTRUCTION CO., INC.

Michael

BY:

Mazzarella

Vice President

Digitally signed by Michael Mazzarella  
DN: cn=Michael Mazzarella, o=Mount  
Construction, ou=Vice President,  
email=mazzarella@mountconstruction.com,  
c=US  
Date: 2022.02.07 10:14:50 -0500

Secretary

Vice President of Business Management and IT

The within Addendum to Agreement approved as to form and execution.

Date:

2/9/2022

BY:

*[Signature]*

Matthew D. Sykes  
Assistant City Solicitor  
Karl Timbenc, Esq.