

YOUR TAX DOLLARS AT WORK

Below is a list of projects happening now or scheduled to start soon in the City of Atlantic City*

Projects in Construction Phase	Project Type	Anticipated Start	Anticipated Completion
Mill & Pave: Chelsea Area & Albany	<u>Roads and Bridges</u>		<u>Completed</u>
Mill & Pave: Atlantic Ave Phase 1 Maine to Tennessee	<u>Roads and Bridges</u>	<u>Summer 2022</u>	<u>Spring 2023</u>
Mill & Pave: Phase 2 2021/MA Wisteria, Mediterranean & Drexel	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Fall 2023</u>
Bikeway: N. Carolina (Absecon to Atlantic)	<u>Roads and Bridges</u>		<u>Completed</u>
Ohio Ave Bridge - Penrose	<u>Roads and Bridges</u>		<u>Completed</u>
Mill & Pave: Phase 1 Bella Terrace, Harbor Rd, Texas Ave & Phyllis Ave	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Fall 2023</u>
Venice Lagoon Bridge	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Winter 2024</u>
Mill & Pave: Phase 3 2022/MA Mississippi & Oriental Ave	<u>Roads and Bridges</u>	<u>Summer 2023</u>	<u>Fall 2023</u>
Atlantic Avenue (Fiber) - Tennessee to Albany Ave	<u>Roads and Bridges</u>	<u>Summer 2023</u>	<u>Fall 2023</u>
Mill & Pave: South Carolina – Atlantic to Arctic; Grammercy, Riverside to Absecon Blvd.; Baltic – Missouri to Maine	<u>Roads and Bridges</u>	<u>Spring 2024</u>	<u>Fall 2024</u>
Mill & Pave: New Hampshire Avenue – Parkside to Boardwalk	<u>Roads and Bridges</u>	<u>Spring 2024</u>	<u>Fall 2024</u>
Pacific Ave Signal Sync-Hartford to Mass	<u>Roads and Bridges</u>	<u>Spring 2024</u>	<u>Fall 2024</u>
Atlantic Avenue (Paving) – Tennessee to Albany	<u>Roads and Bridges</u>	<u>Winter 2025</u>	<u>Spring 2026</u>
Fire House #2 - Restoration	<u>Public Building</u>	<u>Fall 2023</u>	<u>Summer 2024</u>
Maine Avenue Promenade – MGM	<u>Facility/Boardwalk</u>	<u>Summer 2023</u>	<u>Fall 2023</u>
Boardwalk Ramp Improvements at Texas & Mississippi	<u>Facility/Boardwalk</u>	<u>Fall 2023</u>	<u>Spring 2024</u>
Boardwalk Reconstruction - Florida to Missouri Ave	<u>Facility/Boardwalk</u>	<u>Fall 2023</u>	<u>Spring 2024</u>

Gardner's Basin Park Dredging & Bulkhead Repairs	<u>Resilience</u>		<u>Completed</u>
Installation of Check Valves	<u>Resilience</u>		<u>Completed</u>
South Boulevard Bulkheads	<u>Resilience</u>		<u>Completed</u>
City Buildings Floodproofing	<u>Resilience</u>		<u>Completed</u>
Lower Chelsea Bulkhead	<u>Resilience</u>	<u>Fall 2022</u>	<u>Summer 2023</u>
Baltic Avenue Canal	<u>Resilience</u>	<u>Spring 2023</u>	<u>Winter 2024</u>
Gardner's Basin Aquarium Project	<u>Parks/Playgrounds</u>	<u>Fall 2022</u>	<u>Summer 2023</u>
Gardner's Basin Park Improvements	<u>Parks/Playgrounds</u>	<u>Fall 2022</u>	<u>Summer 2023</u>
Weekes Park	<u>Parks/Playgrounds</u>	<u>Summer 2023</u>	<u>Winter 2023</u>
Pop Lloyd Field Renovations	<u>Parks/Playgrounds</u>	<u>Fall 2023</u>	<u>Summer 2024</u>
Martin Luther King School Playground Improvements	<u>Parks/Playgrounds</u>		<u>Completed</u>

Projects in Design Phase	Project Type	Anticipated Start	Anticipated Move to Construction
Baltic Avenue Design – Maine to Columbus	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Fall 2023</u>
Martin Luther King Jr. Boulevard	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Winter 2024</u>
Mill & Pave: South Carolina – Atlantic to Arctic; Grammercy, Riverside to Absecon Blvd.; Baltic – Missouri to Maine	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Winter 2024</u>
Mill & Pave: New Hampshire Avenue – Parkside to Boardwalk	<u>Roads and Bridges</u>	<u>Spring 2023</u>	<u>Winter 2024</u>
Chelsea Bayfront Bulkhead	<u>Resilience</u>	<u>Fall 2023</u>	<u>Spring 2024</u>
Ducktown Bulkhead	<u>Resilience</u>	<u>Spring 2024</u>	<u>Fall 2024</u>
Pop Lloyd Field	<u>Parks/Playgrounds</u>	<u>Spring 2023</u>	<u>Summer 2023</u>
Gardner's Basin Restroom	<u>Parks/Playgrounds</u>	<u>Spring 2023</u>	<u>Fall 2023</u>

*These are start and completion estimates, which are subject to change. Due to supply chain issues resulting from the COVID-19 Pandemic, projects often must be Stalled or delayed. The City of Atlantic City seeks to complete these projects in a timely matter.

