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AMENDATORY AGREEMENT NO. 2

THIS AMENDATORY AGREEMENT, made and enteved into by and between
the CITY OF ATLANTIC CITY, a municipal corporation of the State of New Jersey,
with its principal offices located at 130! Bacharach Boulevard, Atlantic City, New Jersey
08401, hereinafter referred to as "CITY", and SOUTH STATE, INC, with offices
located at 202 Reeves Road, Bridgeton, New Jersey 08302, hereinafter referred to as the
“CONTRACTOR”, pursuant to Resolution No, 259 adopted by the Council of the
CITY on April 22, 2026, a copy of which is attached hereto and made a part hereof,

WHEREAS, by Resolution No. 593 adopted August 20, 2025, the City entered into an
Agreement with Contractor to perform PAVING SERVICES FOR M.L.K.
BOULEVARD for the City in the amount of ONE MILLION SIX HUNDRED
SIXTY-FOUR THOUSAND SEVEN HUNDRED FIVE DOLLARS AND
SEVENTY-TWO CENTS ($1,664,705,72); and

WHEREAS, by Resolution No. 150 adopled February 18, 2026,- It was
necessary to EXTEND THE CONTRACT BY NINETY-FIVE (95) CALENDAR
DAYS DUE TO UNFORSEEN PROJECT DELAYS INCLUDING WEATHER
AND REDESIGN outside of the original scope of contract AT NO ADDITIONAL
COST known as AMENDATORY AGREEMENT No, 1.

WHEREAS, by Resolution No. 259 adopted April 22, 2026, it is again
necessary to EXTEND THE AGREEMENT BY SEVENTY (70) CALENDAR DAYS
DUE TO ADDITIONAL WORK OF INSTALLATION OF GRANITE CURB
PIECES AND REDUCTION OF ITEMS NO LONGER NEEDED outside of the
original scope of contract AT NO ADDITIONAL COST to be known as

AMENDATORY AGREEMENT No. 2.




WHEREAS, with the exception of the modifications contained herein, all other
tetins, conditions and provisions of the Agreement between the parties shall remain in
full force and effect.

NOW, THERETORE, BE IT RESOLVED in consideration of the mutual
covenants confained herein, the parties agree that the Agreement authorized by
Reselution No. 593 adopted by the Council of the CITY on August 26, 2025, is hereby
amended to include the above referenced section to EXTEND THIL AGREEMENT BY
SEVENTY (70) CALENDAR DAYS DUE TO ADDITIONAL WORK OF
INSTALLATION OF GRANITE CURB PIECES AND REDUCTION OF ITEMS
NO LONGER NEEDED outside of the original scope of contract AT NO
ADDITIONAL COST to be known as AMENDATORY AGREEMENT No. 2.

CONTRACTOR represents that it is in compliance with all laws of the State of
New Jersey, all Ordinances of the City of Atlantic City, including Ordinance No, 24 of
1993, and Executive Order No, | of 1993, involving Affirmative Action and minority
business participation and will remain so for the term of this Agreement and Amendatory
Agreement No, 2, and failure to continue in compliance shall be deemed a breach of the
Agreement and this Amendatory Agreement No. 2.

CONTRACTOR cannot assign its rights or obligations under the Apreement
without the priot written consent of the CITY.

The Amendatory Agreement No. 2 iy effective as of the date of complete
execution hereof,



IN WITNESS WHEREOF, the CITY and CONTRACTOR have caused this

Amendatory Agreement No, 2 to be executed on or as of the day and year first below

written,
ATTEST: CITY OF ATLANTIC CITY
/&?@& @ (fec By: Mﬂfﬁl
Paula Geletei, City Clerk Marty Sn‘Ju’ll, Sr., Mayar
Date: (¢ [ 42026 |
f?/
WITNESS: /;" _, SOUTH smw
iy
| | / By: /wg_ﬂ, -
Rcbert Bryah \bls [Ereant Secretary P'm
' I Chester J, Ottinger, Jr., President
(Please Print Name Above)

t

This Amendatory Agreement No, 2 is approved as to form and execution,

Date: Q!zgm By: W

Peter T\ Sallata, Esq,
Assistant City Solicitor




STATE OF: New Jersey

COUNTY OF: Cumberland

May 29 Robert Bryan
I CERTIFY that on & 2026 g , the

Secretary or Assistant Secretary of the Corporation, personally came before me, and this
person acknowledged under oath, to my satisfaction, that:

(@)  this person is the secretary or assistant secretary of (the corporation named in this
document); and

(b) this person is the attesting witness to the signing of this document by the proper
corpotate officer of the corporation; and

(c)  this document was signed and delivered by the cozpmati?;\ as its voluntary act
duly authorized by a proper resolution of its Board of Djik

(d) this person signed this proof to attest to the truth of these f:

Signed and sworn to before me on / // / (
Secretary }‘ {4&[{ Secretary

,2026 K

L .‘\(,.,_, e 4 6\'“‘«-_,% |
AN \ FERAR \\%,x t \ ‘\\({ L (A:“_ i

Notary Public of Nm{{“}‘a oy &L,y

(Seal dilds,he.,d) ::\( k\fia,i?/; X;’(:,,{.’
\ .x dw. RY | P “,
) Ri"‘ U(J( ke %,

May 29




Resolution of the City of Atlantic City
No. 259

Approved as to Form and Legelity on Basis of Facts Set Fortly Factup! contents certifiad to by

Cily Sollcitorsfsf Michae! J. Perugind Clly Engineer/s/ Uzomn Ahinrnkve
Prepared by City Solicitor's Office
Council Members MARSHALL, RANDOLPH, SHABAZZ & KURTZ present the following Resolution:

RESOLUTION TO AWARD AN AMENDATORY AGREEMENT TO
SOUTH STATE INC. FOR AN EXTENSION OF TIME

WHEREAS, by Resolution No. 593 of August 20, 2025, the City of Atlantic City entered iito an
agreement with SOUTH STATE INC, FOR THE PAVING OF MARTIN LUTHER KING

BOULEVARD la the amount of ONE MILLION SIX HUNDRED SIXTY-FOUR THOQUSAND SEVEN
HUNDRED FIVE DOLLARS AND SEVENTY-TWO CENTS ($1,064,705.72); and

WHEREAS, it was necessary to EXTEND THE AGREEMENT NINETY-FIVE (85) DAYS DUE
TO UNFORESEEN PROJECT DELAYS INCLUDING WEATHER AND REDESIGN AT NO
ADDITIONAL COST; and

WHEREAS, it was also necessary to CHANGE THE SCOPE OF WORK BECAUSE ITEMS
SUCH AS THERMOPLASTIC STRIPES AND OTHER ITEMS ARE NO LONGER NEEDED BASED
ON SITE CONDITIONS AT NO ADDITIONAL COST, known as AMENDATORY AGREEMENT Nao,
1; and

WHEREAS, it ils necessary fo EXTEND THE AGREEMENT SEVENTY (70) CALENDAR DAYS
FOR ADDITIONAL WORK OF INSTALLATION OF GRANITE CURB PIECES AND REDUCTION
OF ITEMS NO LONGER NEEDED BASED ON SITE CONDITIONS AT NO ADDITIONAL COST; to
be known a8 AMENDATORY AGREEMENT No, 2.

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Atlaatic City that the Mayor
is hereby authorized to execute and the City Clerk to attest to an AMENDATORY AGREEMENT with
SOUTH STATE INC. for the aforementioned extension; to be known as an AMENDATORY
AGREEMENT No, 2; and



Resolution No, 259 Page 2

BE IT FURTHER RESOLVED that the award of this amendatory agreement is contingent upon State
approval,

April 23, 2026 10:39 AM
S DO NOT USE SPACE BELOW THIS LINE

RECORD OF COUNCIL YOTE ON PINAL PASSAGE

COUNCIL MEMBER | AYE { NAY | NV | AB. | MOT. | SEC, | COUNCIL MEMBER AYE | NAY | N.V. | AB. | MOT. | SEC.

_AHMED X KURTZ X X

BAILEY X LACCA X

CROUCH X 1 X MARSHALL X

DUNSTON X SHABAZZ X X B
RANDOLPH, PRESIDENT | X )

. X-Indicates Vote NV-Not Voting ~ AB-Absent  MOT-Motion SEC-Second

This is a Certlfied True copy of the Original Resolution on fite in the 1ty Clerk's Offi

DATE OF ADOPTION: _APRIL 22, 2026 ﬁt e (ML&
/s/ Paula Galetei, City Clerk

| 50 -2




